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FLC rules and obligations

o First Level Control, Greece:
Ministry of Investments and Development, Greece
MA of European Territorial Cooperation Programmes - UNIT C

o First Level Control, Bulgaria:

Decentralized system established and coordinated by the Ministry
of Regional Development and Public Works
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Progress Report

1.1 Achievements so far

1.2 Achievements during the reporting period

1.3 Deliverables, outputs and results during the reporting period
1.4 Next steps for project’s implementation

1.5 Problems encountered and proposed solutions

1.6 Changes in the implementation

2.1 Output indicators
2.2 Result indicators

3.1 Implementation of actions
3.2 Verified and paid out expenditure per partner
3.3 Deviations from the original plans
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Progress Report

The Lead Beneficiary will submit a progress Report to the JS every
six months, in accordance to the following schedule:

v January -June — 20th of July of the respective year
v July - December —— 20th of January of the following year

As indicated in the above table, the deadline for the subbmission of

the Progress Report is 20 days after the end of the Reporting
Period.

River PLUS has to submit 4 Progress Reports & 1 Final Report via MIS
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Financial Reporting and _

Payments

According to the project Manual:

> Each partner has to verify his expenses with the FLC on a gradual
basis

> The Dbeneficiaries shall submit their claim for verification
preferably on a trimester basis

> Each pariner submits to the JS cerfificates of expenditures
through the LB more than once during the Reporting period

> All certificates issued during a reporting period will be included
in the respective Progress Report

> All necessary documents concerning the expenditures should
be uploaded on MIS. LB will collect all documents issued by FLCs
prior to the PR submission
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Financial Reporting and
Payments

According fo the project Manual:

> Any delayed certificates will be included in the next reporting
period

> Verified expenditure is inserted in the MIS of the Programe by the
JS

> if the PBs delay in submitting to the LB their information, the LB will
add the missing information to the statement of the next
Reporting period

> The CA will receive the payments from the EU and will transfer
them to an interest - free account of the LB.
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Financial Reporting and

Payments

Beneficiary

Expenses for
verification
to FLC

Payment
transfer from
the LB to the
Beneficiary

Payment
receipt by
the CA and
transfer to LB
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Certificates
of validated
expenditures
to LB
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Payment
request to
the EU by the
JS/CA

Submission of
Certificates
and PR by
the LB to the
JS

A 4

A

Verified
expenditures
on the MIS
from the
JS/CA
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This reporting period

Submission of expenses to FLC (Jan-
Febr-March)

Submission of expenses to FLC (Apr-
May-June)

Submission of Certificates to the LB

Submission of progress reports by the
Beneficiaries to LB

Submission of overall progress report by
the LB to the JS/CA
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10t of April

10" of July I

As soon as they
are issued

10t of July

20™ of July
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Thank you for your
attention!
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