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 First Level Control, Greece:  

Ministry of Investments and Development, Greece

MA of European Territorial Cooperation Programmes - UNIT C

01/07/2020

FLC rules and obligations

 First Level Control, Bulgaria:  

Decentralized system established and coordinated by the Ministry 

of Regional Development and Public Works
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Progress Report

1. Progress activity report

1.1 Achievements  so far
1.2 Achievements during the reporting period
1.3 Deliverables, outputs and results during the reporting period
1.4 Next steps for project’s implementation
1.5 Problems encountered and proposed solutions
1.6 Changes in the implementation

2.1 Output indicators
2.2 Result indicators

3.1 Implementation of actions
3.2 Verified and paid out expenditure per partner
3.3 Deviations from the original plans

4. Publicity

2. Indicators

3. Financial report
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The Lead Beneficiary will submit a progress Report to the JS every

six months, in accordance to the following schedule:

January -June 20th of July of the respective year 

July - December 20th of January of the following year 

As indicated in the above table, the deadline for the submission of

the Progress Report is 20 days after the end of the Reporting

Period.

River PLUS has to submit 4 Progress Reports & 1 Final Report via MIS

Progress Report
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Financial Reporting and 

Payments

According to the project Manual:

 Each partner has to verify his expenses with the FLC on a gradual

basis

 The beneficiaries shall submit their claim for verification

preferably on a trimester basis

 Each partner submits to the JS certificates of expenditures

through the LB more than once during the Reporting period

 All certificates issued during a reporting period will be included

in the respective Progress Report

 All necessary documents concerning the expenditures should

be uploaded on MIS. LB will collect all documents issued by FLCs

prior to the PR submission
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According to the project Manual:

 Any delayed certificates will be included in the next reporting

period

 Verified expenditure is inserted in the MIS of the Programe by the

JS

 if the PBs delay in submitting to the LB their information, the LB will

add the missing information to the statement of the next

Reporting period

 The CA will receive the payments from the EU and will transfer

them to an interest – free account of the LB.

Financial Reporting and 

Payments
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Financial Reporting and 

Payments

Beneficiary Expenses for 

verification 

to FLC

Certificates 

of validated 

expenditures 

to LB

Submission of 

Certificates 

and PR by 

the LB to the 

JS

Verified 

expenditures 

on the MIS 

from the 

JS/CA

Payment 

request to 

the EU by the 

JS/CA

Payment 

receipt by 

the CA and 

transfer to LB

Payment 

transfer  from 

the LB to the 

Beneficiary
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This reporting period

Task Deadline

Submission of expenses to FLC (Jan-

Febr-March)
10th of April

Submission of expenses to FLC (Apr-

May-June)

10th of July

Submission of Certificates to the LB 
As soon as they 

are issued

Submission of progress reports by the 

Beneficiaries to LB
10th of July

Submission of overall progress report by 

the LB to the JS/CA
20th of July



01/07/2020

Thank you for your 

attention!


